
Pre-AVE Mission Deployment Schedule 
January-February 2004 

Sunday       Monday Tuesday Wednesday Thursday Friday Saturday

4 5  6 7 8 9 10

11 12 

P/L Integration 
Begins 

All Hands Mtg 

4:00pm 

13
Safety Briefing 

8:30 am 

14
All Hands Mtg 

4:00pm 

15 16
WB-57 Test Flt 

Hands-on 4:00 am 

Hands-off 7:00 am 

Pre-Flt Brief 7:30am 

T/O 10:00 am 

17
Contingency Day 

18 

Science Flt #1 

Hands-on 4:00 am 

Hands-off 7:00 am 

Pre-Flt Brief 7:30 am 

T/O 10:00 am 

19 
Contingency Day 

 

 

 

Aura Team Visit 

20
Science Flt #2 

Hands-on 4:00 am 

Hands-off 7:00 am 

Pre-Flt Brief 7:30 am 

T/O 10:00 am 

21
Contingency Day 

22 23
Pack & Load Pallets 

24
WB-57 to CR, Dep 
9:00 am, Arr 2:00 pm

C-5  to CR, Dep 
10:30 am, Arr 1:30 
pm  

All Hands Mtg @ A/P

3:00 pm 

25 

 

26 

CENAT Press Event 
& VIP Tour 

9 am 

27
Science Flt #3 

Hands-on 1:00 am 

Hands-off 4:00 am 

Pre-Flt Brief 4:30 am 

T/O 6:00 am  

Short Course 10-4 

28
 

29 
Science Flt #4 

Hands-on 1:00 am 

Hands-off 4:00 am 

Pre-Flt Brief 4:30 am 

T/O 6:00 am 

30
Science Team Mtg 

10 am 

31

Pack & Load Pallets 

1 

WB-57 to TX, Dep 
9:00 am, Arr 2:00 pm 

C-5  to TX, Dep 
10:30 am, Arr 1:30 
pm  

2 3
Pack-up Complete 

4 5 6
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